Annex 1:

Cycle 1 - Timelines and Deliverables

Cycle 1: March - April 2023

Schedule	Info Session / Topic
16 Mar 2023 (Thurs)	Overview of documents
16:00 - 17:00 Manila	
21 Mar 2023 (Tues)	Business Usage
16:00 - 17:00 Manila	Use Cases and Data ElementsUser Journeys for Consumers
23 Mar 2023 (Thurs)	Technical Standards • Validate the standards stack
16:00 - 17:00 Manila	 Validate the standards stack Data dictionary encoding, field definitions
30 Mar 2023 (Thurs)	Technical Standards • Security standards between participants
10:00 - 11:00 Manila	Consent managementTokenization
04 Apr 2023 (Thurs)	Operational: Process and Infrastructure Topics Infrastructure access and usage
16:00 - 17:00 Manila	Testing strategy. Test cases.Levels of conformance.
05 - 14 Apr 2023	Pilot Administrator to apply changes
14 Apr 2023	Targeted date for publishing of version 0.2 Kick off for Cycle 2

Deliverables

The Standards Consultation Working Group is expected to have reviewed, provided feedback, and approved the publishing of the final version of the "Arrangements" in the form of the Rules and standards and operational documents.

Some topics to be discussed will be added by the BSP. These will be integrated "for information" purposes only.

Classification: GENERAL